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U.S. ENVIRONMENTAL EFROTECTION
POLLUTION RI "ORT

I. HEADING
Date: March 16, 1999
Subject: Michigan Chrome and Chemical Removal Si
Michigan
From: P.C. Lall, 0OSC, U.S. EPA, RSl, Grosse I
To:
K. Mould, USEPA, OSWER, Washington, D.C.
W. Carney, Acting Chief, EERB, Chicago, IL
J. El-Zein, Chief RS1, Grosse Ile, MI
W. Messenger, Chief ESS, Chicago, IL
W. Ryczek, ESS, Chicago, IL .o
R. Smith, ORC, Chicago, TL .
V. Narsete, EERB, Chicago, IL
L. Fabinski, ATSDR, Chicago, IL
G. Carpenter, MDEQ, Detroit, MI
B. Boyle, MDCH, Lansing, MI e
S. Lile, City of Detroit, Detroit, MI
M. Chezik, DOI, Philadelphia, PA e e e e
Duty Officer, National Response Center, Washington,
POLREP No.: 9
II. BACKGROUND
Site No.: B550
Delivery Order Numbers: 0011
Response Authority: CERCLA
Cerclis Number: MID005378161
NPL Status: No
MDEQ Notification: Yes
Latitude/Longitude: 42° 23" 50" North/83°
Start Date: December 10, 1998
Completion Date: NA
IIT. SITE INFORMATION

A, Incident Category

Iv.

CERCLA fund removal site.

Site Description

See POLREP #1.

RESPONSE INFORMATION

A. Situation

1. Current situation
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RS) contractor Earthtech,

Richmond, Virginia, has temporarily halted removal activities. Sludge

removal from the wastewater treatment system
55-gallon drums of sludge have been removed £
treatment system and are awaiting disposal.
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VI.

2 and 3 has been completed.
2. Removal activities to date: March 5, 1999 - March 11, 1999.

On March 5, 1999, ERRS continued sludge removal from the wastewater
treatment system. Fifty 55-gallon drums of waste were transported off
site to a treatment/disposal facility.

On March 8, 1999, sludge removal from the wastewater treatment system
continued. A VAC-truck vacuumed out the liquid from AST 3, for a total
of 2,400 gallons transported off site to a treatment/disposal facility.

On March 9, 19399, ERRS continued sludge removal from the wastewater
treatment system filling twenty-two 55-gallon drums. Lab pack
materials, three 55-gallon drums of o0il contaminated sludge, and one 55-
gallon drum of liquid were transported off site to a treatment/disposal
facility.

On March 10, 1999, ERRS continued removing sludge from the wastewater
treatment system.

On March 11, 1999, ERRS completed sludge removal from AST 2 and 3
resulting in four 55-gallon drums for disposal. Sludge removal from
five of the six compartments of the waste water treatment system has
been completed. Sludge removal from the sixth compartment was halted
due to an ammonia-like odor emanating from the sludge. This compartment
has an underground recharge, and the source of this recharge needs to be
investigated. Further assessment of this sludge will take place during
Phase II.

On March 12, 1999, ERRS secured the wastewater treatment system, and
cleaned up debris.

On March 15 and 16, 1999, ERRS de-mobilized all personnel, equipment,
and trailers.

Planned Removal Activities

ERRS contractor Earthtech will arrange for the transportation and
disposal of the remaining waste on site, consisting of sludge and liquid
from the waste water treatment system, vents 21 through 23 waste, and
personal protective equipment (PPE).

Next Steps

Removal activities will be continued at a later date.

Key Issues

Potentially responsible party (PRP) has contracted Conestoga-Rover and
Associates (CRA), Romulus, Michigan, to oversee the EPA's activities.

COST INFORMATION

Estimated EPA costs as of 3/10/99 = $ 37,916.35
Estimated START costs as of 3/10/99 = $ 42,787.50
Estimated ERRS costs as of 3/12/99 = $240,476.61
DISPOSITION OF WASTES

See table 1: Waste Documentation ©uammary



